ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: (510) 836-2560 » FAX: (510) 836-2185
E-MAIL: mail@accma,ca.gov * WEB SITE; accma.ca.gov

Memorandum
November 10, 2008
Agenda Item 4.4.1
Date: October 28, 2008
To: Plans and Programs Committee
From: Ray Akkawi, Manager of Project Delivery
Subject: 1-580 Tri-Valley Rapid Corridor Improvements: Regional Measure 2 (RM2

Project 32.1d): Quarterly Construction Status Report for Segment 1 of I-580
Eastbound HOV Lane Project.

Attached for the Committee’s review is the quarterly construction report for the I-580 Tri-Valley
Rapid Corridor Improvements: Regional Measure 2 (RM2) Subproject 32.1d: Eastbound HOV
lane- Segment 1. The CMA is the sponsor of the HOV project. However, the construction phase
is administered by Caltrans. The construction status report covers all activities through
September 30, 2008.

Background

The CMA’s adopted Construction Administration Guide requires that a quarterly construction

status report be provided to the Administration and Legislation Committee. While this project is
not administered by CMA, the CMA is the sponsor and a funding partner of the project.

Therefore, a quarterly construction status report is submitted to the Plans and Programs

Committee as an informational item only.
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1-580 HOV LANE PROJECT
Quarterly Construction Status Report
For
July 2008 through September 2008

PROJECT DESCRIPTION

Segment 1 of the I-580 Eastbound HOV Lane project will construct an eastbound HOV lane
from Portola Avenue to the Greenville Road interchange in the City of Livermore. The project
will widen the inside and outside shoulders to accommodate the conversion of the HOV lane to
High Occupancy Toll (HOT) lane. It will construct an auxiliary lane from Vasco Road to First.
Street and will also rehabilitate the existing pavement to provide a better roadway surface.

CONTRACT AND CONSTRUCTION STATUS

Contract Status: Contract #1 was awarded by Caltrans on July 28, 2008 in the amount of
$42,510,771. The contract work started on August 18, 2008 and the estimated contractual
completion date is July 14, 2009. The estimated contractual completion date does not account for
any potential delay due to adverse weather impact to the project. :

Construction Status: The contractor has removed the double thrie beam barrier and placed
temporary barriers in the median between Portola and Greenville Road. The Contractor removed
the eastbound shoulder structural section and began excavating and reconstructing the median.
The Contractor has completed clearing and grubbing for the outside widening and has placed
temporary barriers.

FINANCIAL STATUS
Budget and Expenditure Summary

The table below is the breakdown of the funding allocation.

Contract 1 TOTAL
Bid Amount $42,510,771 $42,510,771
ALLOCATION:
Supplemental Funds $1,637,500 $1,637,500
State Furnished Mat. $1,054,000 $1,054,000
Contingency Fund (5%) $2,207,759 $2,207,759
Total Allotment $4,899,259 $4,899,259
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EXPENDITURES:

Items Paid to Date $0 $0
Approved CCOs -$1,166,160 -$1,166,160
Total Estimated

Expenditures -$1,166,160 -$1,166,160
Estimated Fund Balance $6,065,419 $6,065,419

(Allocation — Expenditures)

There have been 15 contract change orders (CCO’s) issued to the Contractor to date. Detailed
information on the CCO’s is shown in the CCO Log (attachment 1). Deletion of temporary
fencing and Retaining Wall number 7 resulted in the negative balance shown above.

SCHEDULE STATUS
Contract 1
Contract Advertised May 12, 2008
Bid Opening: June 24, 2008
Contract Approval: July 28, 2008
Total Working Days per 185
Bid
First Charged Working October 22, 2008
Day
Contractual Completion July 14, 2009
Date:
Time Extension dueto 0 Working Days
Weather Days:
Time Extension dueto | 0 Working Days
| Change orders:
% Completion (Time): 0%
%e Completion (Work): 0%

There have been no delays or any adverse impact to the schedule. The project completion of the
first contract is on schedule.

———OQUTSTANDING ISSUES/DISPUTES/CLAIMS

There are no outstanding issues, disputes or claims. The work is progressing well.
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